

8-4-10.

98° muggy / Partly cloudy

Day 24

WCI (DBE) - Equipment working - 1 trackhoe
Manpower - 1-operator

WCI is breaking rock @ structure STA: 96+12

Haupt - Equipment working - 1-Dozer, 1-scraper,
1-Trackhoe, 1-loader.
Manpower - 4 operators.

Haupt was working @ STA 162+00, they were cutting & filling which we have no proctors for dirt yet. Told them to stop and get the Temp. Sediment traps in now. They stated they were just mucking out the creek. I told them no fills what so ever until we have proctors. Brad had crews work on sediment traps. Doug, myself & Angela w/ ATAC talked to mark w/ Haupt about erosion control & rousting up the surface they have cleared.

Arbor Masters - Equipment working - 1-trackhoe & grinder.
Manpower - 1 operator

Chipping limbs @ STA: 92+14.

Bison.

8-5-10

92° partly cloudy

Day 25

WCI (DBE) - Equipment working \ 1-Trackhoe (300)
- Manpower \ 1-operator

WCI is breaking rock @ RCB, STA 96+12, took pictures.

Haupt - Equipment working - 1-scraper, 1-trackhoe,
1-track loader.

Manpower - 3 operators, 2-labors

Haupt is clearing trees approx. 166+00, they have 2-labors cut Walnut trees in clearing area and loading them to take off-site. Working on temp. Sediment traps, should be completed today.

Arbor Master: Equipment - 1-trackhoe, 1-operator
Chipping trees @ 92+14 RCB.

Gordon Energy: Equipment; 1-Steel loader, 1-operator, 1-labor
Installing the last of the silt fence @
STA: 130+00 to 133+00 & 139+50 to 143+00 et.

Did a wage rate interview on Jason Haupt, gave interview sheet to Dulce.

Talked w/ Doug about rock elevations, Dulce wants before & after shots of rock and for

8-4-10.

98° huggy / Partly cloudy

Day 24

WCI (DBE) - Equipment working - 1 trackhoe
 Manpower - 1-operator

WCI is breaking rock @ structure STA: 96+12

Haupt - Equipment working - 1-Dozer, 1-scraper,
 1-Trackhoe, 1-loader.
 Manpower - 4 operators.

Haupt was working @ STA 162+00, they were cutting & filling which we have no proctors for dirt yet. Told them to stop and get the Temp. Sediment traps in now. They stated they were just mucking out the creek. I told them no fills what so ever until we have proctors. Brad had crew work on sediment traps. Doug, myself & Angela w/ ATAC talked to mark w/ Haupt about erosion control & rousting up the surface they have cleared.

Arbor Masters - Equipment working - 1-trackhoe & grinder.
 Manpower - 1 operator

Chipping limbs @ STA: 92+14.

Bison.

8-5-10

92° partly cloudy

Day 25

WCI (DBE) - Equipment working \ 1-Trackhoe (300)
 - Manpower \ 1-operator

WCI is breaking rock @ RCB, STA: 96+12, took pictures.

Haupt - Equipment working - 1-scraper, 1-trackhoe,
 1-track loader.

Manpower - 3 operators, 2-labors

Haupt is clearing trees approx. 166+00, they have 2-labors cut walnut trees in clearing area and loading them to take off-site. Working on temp. sediment traps, should be completed today.

Arbor Master: Equipment - 1-trackhoe, 1-operator
 Chipping trees @ 92+14 RCB.

Gordon Energy: Equipment; 1-Skid loader, 1-operator, 1-labor
 Installing the last of the silt fence @
 STA: 130+00 to 133+00 & 139+50 to 143+00 et.

Did a wage rate interview on Jason Haupt, gave interview sheet to Dulce.

Talked w/ Doug about rock elevations, Dulce wants before & after shots of rock and for

8-4-10.

98° hazy / Partly cloudy

Day 24

WCI (DBE) - Equipment working - 1 trackhoe
Manpower - 1-operator

WCI is breaking rock @ structure STA: 96+12

Haupt - Equipment working - 1-Dozer, 1-Scraper,
1-Trackhoe, 1-loader.

Manpower - 4 operators.

Haupt was working @ STA 162+00, they were cutting & filling which we have no proctors for dirt yet. Told them to stop and get the Temp.

Sediment traps in now. They stated they were just mucking out the creek. I told them no fills what so ever until we have proctors. Brad had crew work on sediment traps. Doug, myself & Angela w/ ATAC talked to mark w/ Haupt about erosion control & roughing up the surface they have cleared.

Arbor Masters - Equipment working - 1-trackhoe & grinder.
Manpower - 1 operator

Chipping limbs @ STA: 92+14.

Biom.

8-5-10

92° partly cloudy

Day 25

WCI (DBE) - Equipment working \ 1-Trackhoe (300)
- Manpower \ 1-operator

WCI is breaking rock @ RCB, STA: 96+12, took pictures.

Haupt - Equipment working - 1-Scraper, 1-trackhoe,
1-track loader.

Manpower - 3 operators, 2-labors

Haupt is clearing trees approx. 166+00, they have 2-labors cut walnut trees in clearing area and loading them to take off-site. Working on temp. sediment traps, should be completed today.

Arbor Master: Equipment - 1-trackhoe, 1-operator

Chipping trees @ 92+14 RCB.

Gordon Energy: Equipment; 1-Skid loader, 1-operator, 1-labor

Installing the last of the silt fence @
STA: 130+00 to 133+00 & 139+50 to 143+00 et.

Did a wage rate interview on Jason Haupt, gave interview sheet to Dale.

Talked w/ Doug about rock elevations, Dale wants before & after shots of rock and for →

8-4-10.

98° huggy / Partly cloudy

Day 24

WCI (DBE) - Equipment working - 1 trackhoe
Manpower - 1-operator

WCI is breaking rock @ structure STA: 96+12

Haupt - Equipment working - 1-Dozer, 1-Scraper,
1-Trackhoe, 1-loader.
Manpower - 4 operators.

Haupt was working @ STA 162+00, they were cutting & filling which we have no proctors for dirt yet. Told them to stop and get the Temp. Sediment traps in now. They stated they were just mucking out the creek. I told them no fills what so ever until we have proctors. Brad had crew work on sediment traps. Doug, myself & Angela w/ ATAC talked to mark w/ Haupt about erosion control & rousting up the surface they have cleared.

Arbor Masters - Equipment working - 1-trackhoe & grinder.
Manpower - 1 operator

Chipping limbs @ STA: 92+14.

Bison.

8-5-10

92° partly cloudy

Day 25

WCI (DBE) - Equipment working \ 1-Trackhoe (300)
- Manpower \ 1-operator

WCI is breaking rock @ RCB, STA: 96+12, took pictures.

Haupt - Equipment working - 1-Scraper, 1-trackhoe,
1-track loader.

Manpower - 3 operators, 2-labors

Haupt is clearing trees approx. 166+00, they have 2-labors cut walnut trees in clearing area and loading them to take off-site. Working on temp. sediment traps, should be completed today.

Arbor Master: Equipment - 1-trackhoe, 1-operator
Chipping trees @ 92+14 RCB.

Gordon Energy: Equipment; 1-Skid loader, 1-operator, 1-labor
Installing the last of the silt fence @
STA: 130+00 to 133+00 & 139+50 to 143+00 et.

Did a wage rate interview on Jason Haupt, gave interview sheet to Dulce.

Talked w/ Doug about rock elevations, Dulce wants before & after shots of rock and for